

Project Status Report

Project Name	Reach Autism Website Development Project
For Week Ending	11/07/2025
Status	Yellow
Status Description	Most of the pages of the website the team wants to show to the client, Reach Autism Learning, have been completed. However, there are a few pages which have not been completed to an extent that is demonstratable to the client. This is caused by the significant learning curve of using the technology WordPress and the constraints of time on each team member to work on the pages. The team plans to • Meet the day before the client check-in to finish those pages • Review an hour before the client meeting to finalize the presentation The team is confident that the project is on track to be finished for the final presentation to the client.

Activities – During the Past Week (10/27/2025 - 11/07/2025)

- Get set up with the team WordPress environment
- Familiarize with the WordPress environment
- Each team member created their own demo site using Local to experiment with different themes and design styles
- Chose the theme that best suited our vision of the website and incorporated that into the group WordPress environment
- Built the site based off the hi-fidelity prototype in Figma with consideration to the customer feedback
- Designed each web page

Activities – Planned for Next Week

- Create summarized notes from client check-in 3.3
- Incorporate feedback from the client and adjust the design of the site accordingly
- Finalize the design of all pages
- Begin writing project report
- Review files in GitHub

Project Issues

- Some delays in finalizing the website theme. The website was redone twice before deciding on a theme and which plug-ins will be used.

Project Changes

- More concise, visually attractive homepage
- Removal of flower text header design
- Site header is now white – but keeping with a blue theme
- Simplified donation page
- Addition of accessibility widget
- Auto-scroll to top widget